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ESTIMATE RUN 11/13/2001

ESTIMATE SUMMARY 09:09:21

CONTID: C13442         ESTIMATE NO: 0004 PROG 1999

PCN: 13442-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

ARKANSAS B TO FOUNTAIN B PERCENT TIME:

PROJECT NO: STA 0961-009                  

ARKANSAS B TO FOUNTAIN B

NAME OF ROAD: SH 96

PROJECT COUNTIES: PUEBLO

CONTRACTOR:

LAFARGE dba WESTERN MOBILE SOUTHERN PAY PERIOD ENDING 11/13/2001 DATE TIME STARTED 05/07/2001

3390 DRENNAN LOOP SOUTH DATE LET 12/14/2000 DATE WORK BEGAN

 DATE AWARDED 12/19/2000 DATE TIME STOPPED 09/20/2001

 DATE CONTRACT EXECUTED 01/29/2001 DATE ACCEPTED 09/20/2001

COLORADO SPRINGS CO 80901     719/543-3823 DATE NOTICE TO PROCEED 05/07/2001

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 721,238.56 PARTICIPATING $ $ 21,614.15

AWARD PROJECT AMT: 710,668.26 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -239.20

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

88.60

WORK DAYS

WORK DAYS

95.45%

32,809.00

21,614.15

21,614.15

21,374.95

$

$

$

$

688,429.56

0.00

688,429.56

0.00

688,429.56

-5,352.97

0.00

683,076.59

0.00

AMOUNT DUE 683,076.59 21,374.95

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 21,374.95

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

50.5 TIME ALLOW: 57

ORIG TIME ALLOW: 45
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PCN: 13442-BID    ESTIMATE RUN 11/13/2001

PROJECT: STA 0961-009                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:09:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0005 REMOVAL OF SIDEWALK 246.000

0.000

202-00200  
 

246.000

SY  

20.50000 5,043.00246.000

0.00

0010 REMOVAL OF CURB AND GUTTER 826.000

0.000

202-00203  
 

826.000

LF  

13.50000 11,151.00826.000

0.00

0015 *REMOVAL OF ASPHALT MAT (PLANING) 38,292.000

0.000

202-00240  
 

38,292.000

SY  

1.93000 73,903.5638,292.000

0.00

0020 ADJUST MANHOLE 81.000

0.000

210-04010  
 

81.000

EACH

210.00000 17,010.0081.000

0.00

0025 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 178.000

0.000

403-00720  
 

178.000

TON 

83.00000 14,774.00178.000

0.00

0030 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-22) 7,874.200

0.000

403-33841  
 

7,874.200

TON 

33.80000 266,147.967,874.200

0.00

0035 EMULSIFIED ASPHALT (SLOW-SETTING) 3,467.000

0.000

411-10255  
 

3,467.000

GAL 

1.00000 3,467.003,467.000

0.00

0040 *CONCRETE SIDEWALK 279.000

0.000

608-00000  
 

279.000

SY  

26.95000 7,519.05279.000

0.00

0045 *CONCRETE CURB RAMP 28.000

0.000

608-00010  
 

28.000

SY  

30.25000 847.0028.000

0.00

0050 *CURB AND GUTTER TYPE 2 (SECTION I-B) 184.000

0.000

609-21010  
 

184.000

LF  

10.95000 2,014.80184.000

0.00

0055 *CURB AND GUTTER TYPE 2 (SECTION II-B) 589.000

0.000

609-21020  
 

589.000

LF  

13.75000 8,098.75589.000

0.00
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PCN: 13442-BID    ESTIMATE RUN 11/13/2001

PROJECT: STA 0961-009                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:09:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0060 *PULL BOX (SPECIAL) (DELETED FOEM 105) 0.000

0.000

613-07000  
 

0.000

EACH

220.00000 0.000.000

0.00

0065 *MOBILIZATION 0.948

0.052

626-00000  
 

1.000

L S 

67,800.00000 67,800.001.000

3,525.60

0070 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 2,522.000

0.000

627-01000  
 

2,522.000

SF  

11.00000 27,742.002,522.000

0.00

0075 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(WORD-SYMBOL) 

732.000

0.000

627-30325  
 

732.000

SF  

19.80000 14,493.60732.000

0.00

0080 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(XWALK-STOPLINE 

3,967.000

0.000

627-30330  
 

3,967.000

SF  

8.80000 34,909.603,967.000

0.00

0085 *FLAGGING 1,080.500

8.500

630-00000  
 

1,089.000

HOUR

28.60000 31,145.401,089.000

243.10

0090 *TRAFFIC CONTROL SUPERVISOR 46.000

1.000

630-00002  
 

47.000

DAY 

522.00000 24,534.0047.000

522.00

0095 *TRAFFIC CONTROL INSPECTION 23.000

1.000

630-00007  
 

24.000

DAY 

33.00000 792.0024.000

33.00

0100 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 6.300

0.700

630-80336  
 

7.000

EACH

110.00000 770.007.000

77.00

0105 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 63.000

7.000

630-80341  
 

70.000

EACH

44.00000 3,080.0070.000

308.00

0110 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 58.500

6.500

630-80342  
 

65.000

EACH

49.50000 3,217.5065.000

321.75
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PCN: 13442-BID    ESTIMATE RUN 11/13/2001

PROJECT: STA 0961-009                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:09:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0115 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 3.600

0.400

630-80343  
 

4.000

EACH

38.50000 154.004.000

15.40

0120 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) (DELETED FORM 
105)

0.000

0.000

630-80344  
 

0.000

SF  

33.00000 0.000.000

0.00

0125 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

1.800

0.200

630-80358  
 

2.000

EACH

660.00000 1,320.002.000

132.00

0130 *TRAFFIC CONE 450.000

50.000

630-80380  
 

500.000

EACH

8.80000 4,400.00500.000

440.00

0135 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

32,809.000

F A 

1.00000 0.000.000

0.00

0140 F/A ASPHALT PAVEMENT INCENTIVE (SMOOTHNESS) 1,140.000

0.000

700-70012  
 

1,140.000

F A 

1.00000 1,140.001,140.000

0.00

0145 F/A ON-THE-JOB TRAINEE (DELETED FORM 105) 0.000

0.000

700-70020  
 

0.000

EACH

1.00000 0.000.000

0.00

0150 F/A OJT PILOT (DELETED FORM 105) 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0155 F/A QUALITY INCENTIVE PAYMENT 7,841.600

0.000

700-70025  
 

7,841.600

F A 

1.00000 7,841.607,841.600

0.00

0160 F/A ESB PROGRAM (DELETED FORM 105) 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0180 *DRUM CHANNELIZING DEVICE (MCR LINE #1) 13.500

1.500

630-80360  
 

15.000

EACH

33.00000 495.0015.000

49.50
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PCN: 13442-BID    ESTIMATE RUN 11/13/2001

PROJECT: STA 0961-009                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:09:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0185 FURNISH HBP (MCR LINE #3) 322.420

0.000

403-09500  
 

322.420

TON 

22.00000 7,093.24322.420

0.00

0190 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) (MCR LINE
#4)

2,602.000

0.000

627-01000  
 

2,602.000

SF  

9.35000 24,328.702,602.000

0.00

0195 MEDIAN COVER MATL (BITUM) INSTALL MEDIAN COVER 
MATERIAL (BITUMINOUS) (CMO #5)

0.000

104.140

610-00040  
 

104.140

TON 

120.00000 12,496.80104.140

12,496.80

0200 ADDED ITEM (HOUR)/ LIGHTING FOR NIGHT WORK (CMO #5) 
(DELETED FORM 105)

0.000

0.000

900-00010  
 

0.000

HOUR

46.25000 0.000.000

0.00

0205 ADDED ITEM (DAY)/ TRAFFIC CONTROL (CMO #5) 0.000

3.000

900-00005  
 

3.000

DAY 

1,150.00000 3,450.003.000

3,450.00

CAT 681,179.5621,614.15713,988.56CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING 

0165 FIELD OFFICE (CLASS 1) (DELETED FORM 105) 0.000

0.000

620-00001  
 

0.000

EACH

5,525.00000 0.000.000

0.00

0170 FIELD LABORATORY (CLASS 1) 1.000

0.000

620-00011  
 

1.000

EACH

7,000.00000 7,000.001.000

0.00

0175 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

250.00000 250.001.000

0.00

CAT 7,250.000.007,250.00CURRENT AMT0400 $ $ $

$ 688,429.5621,614.15$721,238.56$CURRENT AMTPROJECT TOTAL


